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The proposed AML Enhancement Rule Project (1.98 acres total) consists of the removal
of an existing coal refuse pile located along Potter Fork in Letcher County, Kentucky, near the
community of Cromona. The project is centrally located at 37° 10’ 54” latitude and 82° 42’ 6”
longitude (See attached map). The refuse pile is currently a source of environmental problems
including a potential fire hazard and a source of sedimentation and water quality degradation of
Potter Fork.

All coal refuse from the project area will be excavated and trucked to a permitted coal
processing facility, Central Appalachian Mining Preparation Plant. Waste materials will be
placed at the refuse/waste disposal site at the preparation plant. Access to the work area will be
via existing mine bench access roads. Excessive dust on access road surfaces will be controlled
by watering equipment. Watering will be limited near public roadway entrances in order to
prevent tracking of excessive debris onto the roadways. All refuse removal will occur between
the hours of 6:00 a.m. and 6:00 p.m., Monday through Saturday, unless an emergency warrants a
change of scheduled work hours.

The refuse pile will be worked by removal consisting of 5 to 10 foot lifts which will be
sloped to the back in order to minimize sedimentation related problems. A 5 foot berm will be
used to control any down-slope movement of unconsolidated materials. If deemed necessary,
sumps and/or sediment traps, or other sediment control devices such as silt fences and hay bales
may be used to control runoff. Upon completion of the refuse removal, prompt vegetation and
the establishment of a drainage channel, including structures which reduce flow velocity, will be
constructed to control surface drainage and establish natural flow patterns.

The refuse pile, although a previously disturbed area, is currently covered by trees and
other vegetation. In order to prevent any takings of the endangered (USESA) Indiana Bat, trees
representing potential bat habitat will be removed between November 15 and March 31, with
written consent of the DAML Director. Any trees which need to be removed between April 1 and
November 14 will require a bat survey by a qualified biologist prior to their removal.

Field inspections have revealed no seepage from the refuse pile. If conditions indicate a
potential for water release during removal operations, water will be released in a controlled
manner and allowed to bleed off slowly. Sediment structures will be constructed in accordance
with DAML design templates, and will remain in place until all disturbed areas have established
vegetative cover. The work progression will ensure that run off passes through sediment
structures before leaving the project area. No equipment will be operated within a local stream
channel(s) without the Division of Water and / or U.S. Corps of Engineers approval.

The project site will be vegetated in accordance with a DAML vegetation plan as soon as
possible after removal has commenced. Disturbed areas will be scarified, limed, top-soiled,
seeded, and mulched. Top soil may be borrowed from on-site locations in order to establish
vegetative cover. The entire work area will be graded to a stable configuration and trees will be
planted on the reclaimed site.



